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Item No. 14. 

AN ORDINANCE 98-o 
APPROVING FIELD ALTERATION NO. 5 - FINAL IN THE 
REDUCED AMOUNT OF $101,882.66 TO THE CONTRACT OF 
DAYCO CONSTRUCTION CO., FOR THE CULEBRA DRAINAGE # 
58F, PHASE I PROJECT, LOCATED IN COUNCIL DISTRICT 7. 

* * * * * 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute City of 
San Antonio Field Alteration No. 5 - Final in the reduced amount of $101,882.66 to the 
contract with Dayco Construction Co. Said contract was approved on December 13, 2001 
pursuant to Ordinance No. 94979 in connection with the Culebra Drainage #58F Phase I 
Project. A copy of Field Alteration No. 5 - Final is attached hereto and incorporated herein 
for all purposes as Attachment I. 

SECTION 2. The budget and encumbrance in Fund No. 45-767014, 1987 Drainage 
Bonds - Sold in 1996-A, shall be revised by reducing Index Code 630087, entitled 
“Construction Contract”, by the amount of $101,882.66. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocation to specific Index Codes and 
Fund Numbers as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This ordinance shall take effect on the 8th day of February 2004. 

PASSED AND APPROVED this 29th day of January, 2004. 

ATTEST: J/JLLgcw 

T 
City Clerk 

APPROVED AS TO FO 


